Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14377-12-000-0

Estimate Number:

0010

Date: 02/10/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 488  Days
TRAFFIC SIGNAL UPGRADES AT VARIOUS LOCATIONS ON ¢ Elapsed Calender Days: 341 Days
Percent Time: 69.88
District: 2 Area: 04
Contractor:

BASS SIGNAL CORPORATION Date Let: 07/20/2012

251 INDUSTRIAL PARK DR., N.W. Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 08/31/2012

MILLEDGEVILLE GA 31061-6616 Date Work Began: 12/03/2012

Phone: Date Time Stopped: 08/06/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co: DEVELOPERS SURETY & INDEMNITY COMPANY

Current Contract Amount $813,159.40 Counties:

Original Contract Amount $813,159.40 Columbia Richmond

Funds Available $19,754.96

Percent Complete 97.57%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007360 $813,159.40 $813,159.40 $19,754.96 97.57% $1,061.89

Chief Engineer

11/05/2013
to 02/07/2014



Rpt-ID: RCPESPRJ Georgia Date: (02/10/2014

User: krender Department of Transportation Page 2 of 4
Estimate Summary By Project

Contract ID: B14377-12-000-0 Estimate Number: 0010 Pay Period: 11/05/2013
to 02/07/2014

Project Number: 0007360 SR 121@ 4 LOCS; SR 233@1 LOC; SR 388@1 LOC
OLUMBIAAND RICHMOND COUNTIES

Federal State Project Number: CSSTP-0007-00(360)

Total to Date Prev to Date This Estimate
Participating $634,723.56 $633,874.05 $849.51
Non-Participating $158,680.88 $158,468.50 $212.38
Total Earnings $793,404.44 $792,342.55 $1,061.89
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $793,404.44 $792,342.55 $1,061.89
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $793,404.44 $792,342.55
$1,061.89

Total Payable:



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14377-12-000-0 Estimate Number: 0010

Date: 02/10/2014
Page 3 of 4

Pay Period: 11/05/2013
to 02/07/2014

Project Number 0007360

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0165 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcYy 25.000 29.751
205.000 .000
29.751 $.00 $6,098.96
Category Amount: $0.00 $6,098.96
Category Number: 0020 EROSION CONTROL
0420 713-3001 WOOD FIBER BLANKET, TP |, SLOPES SY 700.000 .000
1.000 26.889
26.889 $26.89 $26.89
Category Amount: $26.89 $26.89
Category Number: 0030 SIGNING AND MARKING
0605 653-6004 THERMOPLASTIC TRAF STRIPING, WHITE sy 1,580.000 2,063.451
4.000 .000
2,063.451 $.00 $8,253.80
0615 654-1001 RAISED PVMT MARKERS TP 1 EA 68.000 92.000
4.150 .000
92.000 $.00 $381.80
Category Amount: $0.00 $8,635.60
Category Number: (0040 SIGNAL
0650 636-1041 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 346.000 338.750
45.000 7.000
345.750 $315.00 $15,558.75
0700 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 2,185.000 2,712.000
1.450 .000
2,712.000 $.00 $3,932.40
0735 927-0500 DIRECTIONAL RADIO ANTENNA AND CONNECTI EA 6.000 7.000
875.000 .000
7.000 $.00 $6,125.00



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14377-12-000-0 Estimate Number: 0010

Date: 02/10/2014

Page 4 of 4

Pay Period: 11/05/2013
to 02/07/2014

Project Number 0007360

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 SIGNAL
0765 935-4010 FIBER OPTIC SPLICE, FUSION EA 24.000 .000
30.000 24.000
24.000 $720.00 $720.00
Category Amount: $1,035.00 $26,336.15
Project Total Amount: $1,061.89 $793,404.44



